

Table 3.3 Implementation Plans – Drainage

DRAINAGE					
	PROJECT	ACTIVITIES	IMPLEMENTING AGENCY	TIMEFRAME	COST
2.1	Commission Drainage Study (To investigate drainage issues in wider East Port-of-Spain which impact on Beetham)	<ul style="list-style-type: none"> ▪ Review existing literature/studies on Drainage in the Port of Spain area e.g. NIDCO, Genivar and Millette report ▪ Develop a Terms of Reference for the consultant to review drainage study ▪ Execute tender process to identify suitable consultant ▪ Select and hire consultant ▪ Conduct drainage study for East Port of Spain Area 	<ul style="list-style-type: none"> ▪ EPOS DC ▪ EPOS DC ▪ EPOS DC ▪ EPOS DC ▪ EPOS DC ▪ Consultant 	▪	
2.2	Drain Rehabilitation	<ul style="list-style-type: none"> ▪ Clean and clear drains throughout East Port of Spain ▪ Construct and rehabilitate roadside curb and slipper drains and box drains ▪ Install silt traps as appropriate 	▪	▪	
2.3	Flood Control	<ul style="list-style-type: none"> ▪ Improve drainage outflow southwards across Beetham Highway ▪ Construct retention ponds with pumps ▪ Install silt traps as appropriate 	▪	▪	