Table 3.4 Implementation Plans - Circulation & Access

CIRCULATION AND ACCESS					
	PROJECT	ACTIVITIES	IMPLEMENTING AGENCY	TIMEFRAME	COST
3.1	Piccadilly Parkway	<ul><li>Design</li><li>Land acquisition</li><li>Improve north-south linkages</li></ul>	•	•	
3.2	Laventille Road	<ul> <li>Road realignment</li> <li>Construct new sidewalks</li> <li>Construct retaining walls</li> <li>Widen road</li> <li>Rationalise on-street parking</li> <li>Land Acquisition</li> <li>Install/replace street lights</li> </ul>	•	•	
3.3	Major Roads (Circulation)	<ul> <li>Improve surface condition</li> <li>Extend road alignments</li> <li>Improve roadside drainage</li> <li>Install road signs &amp; markings</li> <li>Rationalise on-street parking</li> <li>Install/replace street lights</li> <li>Improve linkages between EPOS and rest of the Metropolitan area</li> </ul>		•	
3.4	Minor Roads and Footpaths (Access)	<ul> <li>Improve road surface, drains, sidewalks</li> <li>Install/replace street lights</li> <li>Install road signs and markings to improve road safety</li> <li>Replace steps where topography and other conditions permit</li> <li>Improve connectivity within and between urban villages</li> </ul>		•	