

NO.	Project Number	Project Name
1	2024/IDF/001	George Street Development Port of Spain
2	2024/IDF/002	Royal Stars Symphony, Coconut Drive
3	2024/IDF/003	Restoration of Tokyo Steel Orchestra Pan Theatre
4	2024/IDF/004	Latrine Eradication Programme - Phase 12
5	2024/IDF/005	Steps and Accessway Revitalization Programme
6	2024/IDF/006	Courts Sound Specialists of Laventille
7	2024/IDF/007	Community Water-Based Management and Sustainability Programme East Port-of-Spain
8	2024/IDF/008	Children's Playpark and Adult Exercise Area Programme
9	2024/IDF/009	Construction of Slipper Drains - #1B Upper St. Paul Street

10	2024/IDF/010	Handrail Installation - St. Paul Street Recreation Grounds
11	2024/IDF/011	Casablanca Steel Orchestra Refurbishment
12	2024/IDF/012	Schools Repair Programme
13	2024/IDF/013	Drainage Infrastructure Upgrade - Sogren Trace
14	2024/IDF/014	Drainage Infrastructure Upgrade - Lastique St.
15	2024/IDF/015	Recreation Ground Refurbishment - Coconut Drive
16	2024/SEP/001	Pan in Schools Programme
17	2024/SEP/002	East POS Steelband Initiative
18	2024/SEP/003	Carnival Panyard Crawl
19	2024/SEP/004	Festivals and Cultural Initiative
20	2024/SEP/005	Construction Skills Training

21	2024/SEP/006	Youth Entrepreneurship Programme
22	2024/SEP/007	Contractor Training
23	2024/SEP/008	Back to School Initiative
24	2024/SEP/009	Building Community Resilience and Community Sustainability
25	2024/SEP/010	Community Fitness Spots/Youth Friendly Spaces
26	2024/SEP/011	Green Market Programme
27	2024/SEP/012	Community Gardens Programme
28	2024/SEP/013	Community Impact Centre Programmes
29		Office Stationery
30		Office Supplies
31		Corporate Events
		Professional Services
		IT Services

		Vehicles

EAST PORT OF SPAIN DEVELOPMENT CO
Annual schedule of planned procureme
Financial year 2023/2024

UNSPSC Cod Lvl 3	Brief Description	Proposed date for issue of Bidding Documents
81101513	Provision of Murals, Public Toilets	To be advised
81101513	Construction of Pan Theatre for steel orchestra	To be advised
81101513	Construction of covered area Drain rehabilitation Admin building upgrade Bar and washroom facility upgrade Main practice area, landscaping works and seating tiers	To be advised
81101513	Construction of washroom facilities to eradicate the use of pit latrines within the community	To be advised
72151903	Improve access in areas currently served by steps, to facilitate easier/safer pedestrian access, especially for the elderly and persons with disabilities	To be advised
81101513	Completion works for construction of panyard	To be advised
81101513	Guttering and water storage facilities for various households, inclusive of solar powered systems	To be advised
81101513	Construction and installation of playpark equipment for children and exercise equipment for adult use	To be advised
72103305	Construction of Slipper Drains	To be advised

72151903	Handrail to be installed at the St. Paul Street Recreation Grounds	To be advised
81101513	Refurbishment of building. Assist in preparation of designs and construction drawings.	To be advised
81101513	Continue vacation repair programme to improve the learning environment at schools in East POS	To be advised
72103305	Prevention of land slippage and further road degradation affecting over 30 households	To be advised
72103305	Drainage improvements to benefit 12 households, including a series of interlocking box drains and short retaining walls.	To be advised
81101513	Extension & upgrading of the recreation ground. Refurbish pavilion	To be advised
60131519	Incorporating knowledge and skills on the national instrument through extra curricular activities	To be advised
60131519	Supporting panyard camps during the school vacation and equipping panyards to host social and economic initiatives	To be advised
60131519	A safe pedestrian walk/tour that connects local and foreign visitors and steelpan enthusiasts with a safe, monitored walk to and from various steelband yards	To be advised
To be determined	Various initiatives which seek to bring awareness to various cultural aspects of T&T through festivals and other events	To be advised
95131700	Provision of various capacity building skills to residents of EPOS, which will enhance employability	To be advised

95131700	Provision of various entrepreneurship building skills to residents of EPOS, placing them in a stronger economic position	To be advised
95131700	Provision of various capacity building skills to contractors of EPOS.	To be advised
14111509	Initiatives to ensure that students are equipped with text books and essential supplies and ready for the start of the new academic year	To be advised
95131700	Building Community Resilience and Community Sustainability	To be advised
95131700	Sports oriented initiatives, aimed at enhancing health, wellness and overall sports knowledge	To be advised
95131700	Agriculture based initiative, aimed at providing potential farmers with a market to sell their produce.	To be advised
95131700	Urban Agriculture based initiative, aimed at providing gardens at schools and community spaces	To be advised
95131700	Various small to medium capacity building and vocational programmes aimed at increasing the capacity of residents in EPOS	To be advised
14111509	Envelopes, pens, paper, toners etc	Recurrent
50131701	Toilet paper, disinfectants, grocery supplies teas etc	Recurrent
55121706	Venues, banners, event planners, stanchions, scissors etc	Recurrent
80101511	Marketing consultants, Advertising agencies, HR consultancy	Recurrent
43211507	Computers, laptops, telephones	Recurrent

25101503	Rental of inhouse vehicles	Recurrent

COMPANY LIMITED
ent activities

Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) No. of days
To be advised	4 Months	Selective Tender	10 days
To be advised	6 Months	Open Tender	10 days
To be advised	4 Months	Open Tender	10 days
To be advised	9 Months	Single Source	n/a
To be advised	12 Months	Open Tender	10 days
To be advised	3 Months	Selective Tender	10 days
To be advised	4 Months	Open Tender	10 days
To be advised	2 Months	Selective Tender	10 days
To be advised	2 Months	Selective Tender	10 days

To be advised	1 Month	Selective Tender	10 days
To be advised	4 Months	Selective Tender	10 days
To be advised	2 Months	Selective Tender	10 days
To be advised	2 Months	Selective Tender	10 days
To be advised	4 Months	Selective Tender	10 days
To be advised	4 Months	Selective Tender	10 days
To be advised	4 Months	Selective Tender	10 days
To be advised	4 Months	Selective Tender	10 days
To be advised	n/a	To be determined	n/a
To be advised	n/a	To be determined	n/a
To be advised	n/a	To be Determined	n/a
To be advised	9 Months	Open Tender	10 days

To be advised	3 Months	Request for Proposal	10 days
To be advised	1 Month	Request for Proposal	10 days
To be advised	2 Months July- August	Request for Quotation	n/a
To be advised	n/a	To be determined	n/a
To be advised	n/a	To be determined	n/a
To be advised	5 Months	Request for Proposal	10 days
To be advised	n/a	To be determined	n/a
To be advised	n/a	To be determined	n/a
n/a	n/a	Request for Quotation	n/a
n/a	n/a	Request for Quotation	n/a
n/a	n/a	Request for Quotation	n/a
N/a	N/a	Request for Quotation	n/a
n/a	n/a	Request for Quotation	n/a

n/a	n/a	Request for Quotation	n/a

Contract Type

Fixed Term Contract

Fixed Term Contract

Fixed Term Contract

Unit Rate Contract

Fixed Term Contract

Fixed Term Contract

Fixed Term Contract

Fixed Term Contract

Fixed Term Contract

**Fixed Term
Contract**

**Fixed Term
Contract**

**Fixed Term
Contract**

**Fixed Term
Contract**

**Fixed Term
Contract**

**Fixed Term
Contract**

**Fixed Term
Contract**

n/a

n/a

n/a

**Fixed Term
Contract**

Fixed Term Contract

Fixed Term Contract

n/a

n/a

n/a

Fixed Term Contract

n/a

n/a

Framework Agreements

Service level Agreements / Framework

Service level Agreements / Framework

Service level Agreement

n/a

**Service level
Agreement**
