Table 3.7 Implementation Plans – Social & Community Development

6.0	SOCIAL & COMMUNITY DEVELOPMENT				
	PROJECT	ACTIVITIES	IMPLEMENTING AGENCY	TIMEFRAME	COST
6.1	Construct and/or upgrade community centres as multi-use facilities	 Land acquisition Design facilities according to needs of communities and their position in the hierarchy Construct or upgrade facilities 	•	•	
6.2	Develop panyard facilities for multiple community uses	 Identify facilities and needs Integrate panyards into communities to create multi-use community facilities Construct or upgrade facilities and provide appropriate equipment 	e	•	
6.3	Homework Programmes	•	•	ı	